Draft OB7 Schedule

Mon 8/22/05

2006
ID | Start Jun [Jul [Aug [Sep [Oct [Nov |Dec igr?5| Feb [Mar [Apr [May [Jun [Jul [Aug [Sep [Oct [Nov [Dec |Jan [Feb [Mar [Apr [May [Jun [Jul [Aug [Sep [Oct [Nov
1 Mon 11/1/04 SREC 1/31
2 Mon 5/2/05 Requirement Analysis 7/2
3 | Mon 7/25/05 Design (GFS) 1/6
4 Fri 12/16/05 _ast Design Review <> 12/16
5 | Fri12/23/05 COTS Freeze Date <> 12/23i
6 Fri 1/6/06 AWIPS Common Freeze Date 1/6
7 | Mon 8/22/05 CUT (GFS) 1/20
8 |Mon 12/12/05 PVCS Code Check-in /\ ___/\ 1/20
9 Mon 1/23/06 Approve cod2 for Government CM build 1/27
10 |Mon 1/30/06 Government CM Buil 2/3
11 | Mon 2/6/06 GFé Handoff {including all documentation) S 206
12 | Mon 2/13/06 IRRO > 2/13
13 | Mon 2/20/06 IRR1 -|2120
14 | Mon 2/20/06 Pre-SwiT| 4/14
15 | Mon 4/17/06 IR R2 <> 417
16 | Mon 4/17/06 SwilT 6/9
17 | Fri 5/26/06 Last DR Check-in Before SIT 5/26
18 | Mon 6/12/06 IPR# <> 6/12
19 | Mon 6/12/06 SIT 8/4
20 |Mon 6/19/06 Integrated Alpha Test 8/4
21 | Fri7/21/06 Last DR Check-in <> 7/21
22 | Fri 8/4/06 IPR #2 8/4
23 | Mon 8/7/06 SyAT dry run ﬁ 8/11
24 | Mon 8/7/06 Beta Test 10/3
25 | Mon 8/14/06 BDR <> 81
26 | Fri9/15/06 Last Beta Fix Check-in 9/15
27 | Fri9/22/06 TRR 9/22
28 | Mon 9/25/06 SyAT 9/29
29 | Thu 10/5/06 SV 10jIS
30 | Mon 10/16/06 Start Deployment > 10/16
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